

Project Timeline

Week	Date	Month	OJT Type	Activity	Output
W1	9	Jul	Online	Kickoff Meeting, Use Case Introduction, Prerequisite Review	Requirement Understanding
W2	16	Jul	BKC	Install Python, VS Code, Git, Required Libraries (OpenCV, Ultralytics, Pandas)	Development Environment Ready
W3	23	Jul	BKC	CCTV Preparation, Network Access, RTSP Verification	Camera Access Ready
W4	30	Jul	BKC	Session 1-2 : CCTV Integration & Image Capture & Define Area	CCTV Connected Successfully
W5	6	Aug	BKC	Session 3 : YOLO Human Detection	Human Detection Prototype
W6	13	Aug	BKC	Workshop & Detection Accuracy Testing	Detection Validation Result
W7	20	Aug	BKC	Session 4 : Walkway Area Configuration	Walkway Detection Prototype
W8	27	Aug	BKC	Session 5 : Alert Notification	Alert Notification Prototype
W9	3	Sep	BKC	Session 6 : Database & Evidence Management	Image & Log Storage Ready
W10	10	Sep	BKC	Session 7 : Power BI Dashboard Development	Dashboard Prototype
W11	17	Sep	BKC	UAT, Threshold Tuning, Cooldown Configuration	Optimized Prototype
W12	24	Sep	BKC	Session 8 : Final Presentation & Demo	Final Prototype Completed